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-"';., Government of Odisha 
Works Department 

**** 

NO.0763660035/2012 q l <?; ~ Mr.: Dated the, 

From 

Shri M.Naik l
 

Under Secretary to Government
 

To / 
The Chief Engineer, ~
 
World Bank Projects, Odisha,
 
Bhubaneswar.
 

Sub:- Proceedings of the is" Meeting of the SLEC for Odisha State Road Project held on 
14.8.2013. 

Sir, 
I am directed to send herewith a copy of the proceedings of the SLEC meeting held on 

14.8.2013 at 4.00 p.rJl. under the Chairmanship of the Chief Secretary in his Conference Hall, 

for information and necessary action. 

You are, therefore, requested to take appropriate steps in the matter and report 

compliance to this Department immediately. 

~Wj P'
~'l1iJ~'2, ~ All concerned may also be intimated accordingly.* . 

Yours faithfully, 

~'~'l>
Under Secr~~/~ {(; rrovernment. 

Memo No. q , q; b tvv.. Dated, the, ~ \ ~ ss-- ~ J/b \ ~ 
Copy with copy of the proceedings is forwarded to Private Secretary to Chief Secretary, 

Odisha for kind appraisal of Chief Secretary, Odisha. 

' 
. ~~.~ 

Under Seer~ary to Government. 



PROC£EDINGS OF THE rs" l\1EETIl'G OF THE 

STATE LE\'EL E1\1PO\\-7ERED COA1l\1ITTEE (SLE.C) BELD ON AUGIJST 14~ 2013 

*** 

The is" meeting of the State Level Empowered Committee (SLEC) was held on August 14~ 
" ~ 

2013 under the chairmanship of the Chief Secretary in his Conference Hall. The list of Members 

present in the meeting has been annexed. 

Initiating the discussion, the ElCccum-Secretary briefed the Committee on the status of various 

activities of the project including the status of the bids for the civil work packages. Issues pertaining to 

this packages were discussed threadbare as follows> 

Issues Pertainin2 to OSRP 

1. Finalization of Bids 

Bids for the following three packages of OSRPhave been received from bidders. These bids 

have been evaluated by the Evaluation Committee as per the Bank's procurement guidelines which 

have been subsequently cleared by the Bank. The Tender Committee in the Works Department has also 

accepted the bids. Details of the packages are given below. 

i. OSRP-Bal-P02 : Road/ron? Chandbali to Bhadrak and Bhadrak to Anandpur 

Seven bids for the work were received on May 25,2013. The Evaluation Committee completed 

the evaluation on June 12,2013 and their recommendationwas sent to the Bank on June 28~ 2013 after 

completion of due diligence by the PMU. The World Bank in their email dated July 17,2013 have also 

communicated their no objection for award of contract to the lowest responsive recommended bidder 

Mis Corsan Corviam Construccion S.A, Spain. 

Tender Committee in the Works Department have recommended the lowest substantially 

responsive evaluated bid of Mis Corsan Corviam Construccion S.A, Spain amounting to Rs. 

248,] 2, 19,385.00 being 1.830/0 less than tl:e estimated cost ofRs. 252,75,25,779.00. 
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i i. OSRP -ICB -CVV-P04A : Bid/ or the roadfrom Jagatpur 10 Duhuria 

Eight bids for the work were rece ived on May 3 ] , 20]3 . After comp letion of due diligence by 

the PM U, the Ev al uat ion Committee completed the evaluation on July 5, 20 ]3 and their 

recommendation was sent to th e Bank on the same day. The World Bank in the ir em ail dated July 24, 

2013 have also co mm unicated their no objection for award of contract to the recommended lowest 
., 

responsive bidder 1\1/s Va lecha Engineering Ltd., Murnbai. 

The Tende r Comm ittee in the Works Department have recommended the lowest substantia lly 

resp onsive eva luated bid of Mis Valech a Engineering Lid., Mumbai amo unting to Rs . 151,30,58,562.0 0 

being 10.88% les s th an the estimated cost of Rs. 169,77,21,365.00. It furth er recommended that the 

firm shall deposit an amount of Rs. 11.00 Cr. pursuant to ITB Clause 34 .5 towards additional 

performance security for the unbalanced portion of the bid. 

11 1. OSRP -ICB-CW-P04B : Bid/ or the road from Duhuria to Chandbali 

Seven bids for the work were received on May 29,2013. The Eva luation Co mm ittee completed 

the eva luat ion on June 12,2013 and their recommendation was sent to the Bank on Ju ly 2,2013 after 

completion of due diligence by the PMU. The World Bank in the ir email dated July 24, 2013 have also 

communicated their no objection for award of contract to the recommended lowest responsive bidder 

MIs DPJ-NKC J.Y , Gurgaon, Haryana. 

The Tender Committee in the Works Department have recommended the lowest substant ially 

responsive evaluated bid of Mis DPJ-NKC L v ., Gurgaon, Haryana amounting to Rs. 170,42,73,538.00 

being 10.04% less than the estimated cost ofRs . 189,45, 18,949.00. 

While according it s 'No Objection', the World Bank have mentioned that the award of 

contracts should be published online in the UNDB within two weeks of recei ving the Bank's clearance 

to the award recommendation. Further; in the Tripa rtite Meeting held at Bhubaneswar on July 25,2013 ; 

the State has committed to complete the Civil Works procurements by August 3 l , 201 3. 

Since the value of each bid is mo re than Rs 50 crore, approval of the SLEC is needed prior to 

submission of the tenders to the Government and award of contract. In anticipation of approval of these 

bids by this SLEC and as the World Bank has already accorded no objection, the Go vt of Odisha has 

accepted the tenders and has awarded the contracts. 

The SLEC wa s pleased to ratify the actions, and grante d approva l to the tenders. The 

Committee exp ressed its del ight to welcome all the three firm s to the State for th eir deb ut ventu re, and 

instructed th e Ch ief Engineer, Wor ld Bank Projects that .the milestone dates for the work packages be 

scrupulously chased as pe r th e schedule . 
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EXlendin~ R&R Assistance for Stan1p Dut\ 

It was discussed that the World Bank has approved the Resettlement Action Plan for Jagatpur-

Chandbal i Road with the stipulations that the stamp duty for purchase of alternative plots/ land for re

settlement shall be reimbursed by the proj ect, and a cut-off date for the project be notified for the 

purpose of R&R. 

The Committee agreed to reimburse the stamp duty for purchase of alternative plots/ land. The 

present provision notified by the R&D1\1 Department fixing the cut-off date three years prior to the 4( 1) 

notificati on shall be adhered to. 

3. Tree Cuttine: Issue in Ja2:atpur Chandbali Road 

Since the letters of award have already been issued to the bidders, it is essential to make the 

milestones encumbrance free. As regards the tree cutting in these sections, the Committee expressed 

that, the DFO, City Forest Division and Divisional Manger, OFDC, Jajpur Division should speedily 

make the stretches of 0/000 Km to 36/000 Km encumbrance free from tree growth by deploying an 

officer of the rank of Forester for daily passing of felled material. 

Issues pertaining to National High\va,T Interconnectivity Improvement Programme of 

l\1oRTH, Go,rt. of India, funded b)T World Bank 

The Chief Engineer, National Highways & World Bank Projects, presented three Nationa1 

Highways projects of the State funded by the World Bank. Details of these projects are as provided 

below. 

1.	 Nuapada- Bangomunda Section from (Km 90 to 158 Krri) of - 68 KJn., Rs.143.15 Cr 

NH 217 (Upgrading to 2 lane standard) 
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2. Bhoj pur - Chhatabar section (Krn J3 1.0 to 192.0) of N"H -20 0 -6 J KnL Rs..185.48 Cr 

.J. Nawarangpur- Koksara section (Km 25.0 to 80.0) of NH -20 1 - 55 Krn., RS.199.3 j Cr 

i. Nuapada- Bangomunda Section f rom (Km 90 10 158 Km) of NH 217 

This project has bee n proposed to be executed as item rate contact and RFP for the same is 

under proce ss. There is a need of diversion of 3.006 Ha forest land in the Nuapada district and 

the proposal is under compliance to the observations of the DF O, Khariar. Compensatory land 

identification has bee n complete d in N uapara District. There is a requir ement of d-GP S survey for the 

purpose, which involves an amount of about Rs. 9.00 lakh, and shall be start ed after appro val of 

variation at the MORTH, Gel . 

There is no issue of acquis ition of private land in this section. 

ii. Bh ojp ur - Chhatabar section (Km 131.0 to 192.0) of NH-200 

Tills work . shall be executed as a EPC contract. The pre -qual ification of bidders is under 

pro cess. There is tot al requ irement of 15.3313 ha of forest land that needs diversion . Proposals have 

been submi tted to th e DFOs. Proposals have been submitted to the DFO, Bamra (Wildlife) Division 

and to the DFO, Deogarh Forest Division. The tree enumeration in forest area is to be done, and 

identification of land for compensatory afforestation is also due. Th ere is a requirement for d-GP S 

survey, and it shall start after approv al of variation by the MoRTH, Gel . 

In add ition, there is a requirement of 2.53 Ha of private land in Sambalpur distr ict and 2.555 ha 

in Deogarh district. 3(A ) notification has been completed in both the districts. 3(D) notific ation for 

Jam ankira tehs iJ is complete, and is in progre ss for Deogarh and Ria ma l TehsiJs. Further, there is a 

prop osal of alienation of Government land to the tune of 2.7356Ha in Deogarh tehsil, 2.511Ha in 

Riamal tehsil and 1.2 1Ha in Jamankira tehs il. 
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iii. Nawarangpur- Koksara section (Km 25.0 to 80.0) of ]\/H-20j 

This work shall be executed as a EPe contract. The pre-qualification of bidders shall be invited 

soon. There is total requirement of 22.38 ha of forest land that needs diversion. There is an requirement 

for d-GPS survey, and n shall start after approval of variation by the l\10RTH~ G9I. Ide~1tification of 

land for compensatory afforestation has been completed in Nawarangpur district, but still 1:0 be 

identified in Kalahandi district. " 

In addition, there is a requirement of 1.2486 ha of private land in Nawarangpur district and 

1.1748 ha in Kalahandi district. 3(A) notification has been completed in both the districts. 3(D) 

notifications for Nawarangpur and Papadahandi Tehsil are over, and is in progress in Koksara Tehsil. 

Further there is a need for alienation of Government land in Nawarangpur & Papadahandi tehsils for 

O.5194Ha and in Koksara tehsil for O.5307Ha. 

~v. Other Issues for the Project 

The Chief Engineer, National Highways & World Bank Projects requested the Committee to 

consider the following issues for accelerating the project activities. 

Special Budgetary provision for World Bank Project Co-ordination Unit (peU) 

operating in the 010 the CE, NHs, Odisha for contingency may be made. 

One vehicle for the peu and two vehicles for each PIU at Division level may be 

allowed for smooth execution of the Projects and handling of social issues. 

Air travel for Nodal Officer may be allowed as he is to attend meetings/tender 

committees at New Delhi in short notices. 

One Data Entry Operator may be allowed for smooth functioning ofPCU. 

The Chief Engineer solicited expeditious cooperation from the Forest Department and R&DM 

Department in resolving the matter, and requested the SLEC to help in the matter so that the road 

stretch can be made encumbrance free as per requirement of the World Bank and the contracts. 

The Committee expressed their concern for the issues and put forth the following 

views, 

1.	 Pending approval of MaRTH, Gal, the Project Authority may move with the d-GPS 

survey immediately. The cost may be met from the non-reimbursable component of the 

OSRP, if variation is not approved by the MaRTH. 
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c. 
11.	 Since the need for d-GPS survey shall arise ill every project, the Work:: Departmem 

should develop in-house capacity ill future. :-::\ 

lll . The Special Secretary, F&E Dept. informed th a~ as per latest MoEF guideline, there is 

no difficulty in starting pre-construction and constru ct ion activity in linea projects in 

non-forest areas pending approval of diversion proposals. The Chief Secretary asked 

the CE, NH to explore such situation in consultation with Forest Department to stan the 
" 

activities as earliest as possible. 

IV.	 The ACS, R&DM Depn. assured to take appropriate action for early completion of 

3(D) draft notification, especially for the Koksara tehsil, as pointed out by the C.E" 

N.H. 

v.	 The OFDC will remove the tree growth from the RoW with the active support of the 

Forest Deptt. after receipt of cost for tree cutting from the project proponent. There 

should be no delay in tree removal for petty reasons. 

VI.	 Vehicles and Data Entry Operators should be hired from the suppliers of PM1J, OSRP 

and the cost shall be met from the non-reimbursable component of the OSRP for the 

World Bank projects of NH wing. 

VII.	 No Special Budgetary provision for World Bank Project Co-ordination Unit (PCU) 

operating in the 0 10 the CE, NHs, Odisha shall be made at the moment. However, the 

PMU, OSRP shall extend its full support in resolving the project logistic requirements 

quickly as non-reimbursable component. 

viii.	 The EIC-cum-Secretary, Works Department shall allow air travel of Government 

Servant (not below the rank of Group A Senior Branch) in anticipation of Govt. 

approval in connection with the World Bank project works. 

The meeting ended with a vote of thanks to the Chair. 

l. 
Chief Secretary 
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l\1El\lBERS PRESENT' IN THE SLEC IVIEE,TING 

HELl) 01\ AllGlTST ]4.2013 

1. Sri Jugal Kishore Mohapatra, lAS; Chief Secretary 

2. Dr. Tara Dutt, lAS~ Addl. Chief Secretary, Revenue & Disaster Managen.ent 

3. Sri U.N. Behera, Addl. Chief Secretary, Finance Department 

4. Sri S. Pujahari, Principal Secretary to Govt., Law Department 

5. Sri S.S.Srivastava, SpeciaJ Secretary 10 GOVL, Forest S: Environment Department 

6. Sri N.K. Pradhan, EIC.-cum-Secretary, Works Department 

7. Sri B.C.Pradhan, Chief Engineer, National Highways & World Bank Projects, Odisha 
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